SAS Superstructure Rundate 19-Nov-14

Location: 04-SF-80-13.2/13.9 Time 6:08PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

) 04-0120F4
D #: 050 Const Calendar Day: 246 Date: 12-May-2010 Wednesd

iary onst Calendar Day .ae ay : e 'nes ay 04-SF-80-13.2/13.9
Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 09-Jun-10 Status: Approved

Weather

Temperature 7 AM 50 - 60 12 PM 50 -60 4PM 50 - 60

Precipitation 0.00" Condition Sunny with moderate winds

Working Day If no, explain:

Diary: Dispute
Work description.
- Continued to prepare for the closure pour operations by discussing the possible change to the high slump =
conventional concrete with John Beede. Cemex was testing trial batches today without informing ABF
project manger Jim Davidson who will inform us of the results. Also discussed minor issues related to the
closure pour with him and ABF engineer Eric Blue regarding rebar placement and the concrete operation.
Conco had a representative onsite today to assess this pour.
- Shot the elevations with the assistance of ABF surveyors for the North, South, and Centerline for the
following Panel Points: 2E18, 3E20, 3E23, 4E24, 4E28, 5E31, 5E33, 5E36, 5E37, 6E42, 6E46, and 6E47
Compared values for elevations at Panel Point 47 with ABF surveyors and had a similar result. It should be
noted that welding the top joint for OBG splice 4E/5E was in progress during the survey. OBG lift 6E was
not being moved vertically at the time or after the survey of these points. Panel Points 47 and 42 were shot
before lunch and after to check the difference in elevations. The ambient temperature remained around
55F however the following is the temperature change of the steel taken through the day:
60F at 8:30am initial ABF survey
85F at 11:10am initial Caltrans survey
110F at 1:10pm second survey with ABF and Caltrans
107F at 1:40pm end of second survey
The temperature of the steel was taken with a thermometer that ABF surveyors placed on the top plate of
the southeast end of lift 4W.
- Began to review surveying measurements collected today.
04-0120F4 Bid Item: 038 W-W2C-FPC.038 W Line W2 Cap Form & Pour Closure Joint
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer APP WEIJIA LUO 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer JNM JOSE PRADO 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer JNM IGNACIO GARCIA 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer JNM EVERARDO HERNANDEZ 0.00 0.00 0.00 0.00 D
Mechanic JNM GENE PRATT 0.00 0.00 0.00 0.00 D
Ironworker JNM JOSUE GALVAN 0.00 0.00 0.00 0.00 D
Ironworker APP RYAN EVANCHIK 0.00 0.00 0.00 0.00 D
Ironworker JNM KEVIN RATCLIFF 0.00 0.00 0.00 0.00 D
Ironworker JNM BARRY ROTHMAN 0.00 0.00 0.00 0.00 D
';Eh];” ddrRptbyBidltem Page 1 of 3




Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 050  Date: 12-May-2010 Wednesday
Ironworker APP AUGIE SOLIS 0.00 0.00 0.00 0.00 D
Ironworker JNM AARON KENT 0.00 0.00 0.00 0.00 D
Ironworker JNM HAYES BATISTE 0.00 0.00 0.00 0.00 D
Ironworker JNM ENRIQUE ROBLES 0.00 0.00 0.00 0.00 D
Ironworker JNM DECLAN TREANOR 0.00 0.00 0.00 0.00 D

Di ary: Dispute

Work description. 038 W-W2C-FPC.038

- Continued to place tie rods to be used for the W2E closure pour formwork. -

- Began to weld angle irons to OBG lift 1E stiffener plates with a Smith Emery inspector present during the

operation.

- Mobilized C-Channels on the W2 suspended soffit platform and began to drill holes in the channel to

accommodate the tie rod support/connection.

-Laborers and the mechanic resumed adjusting and testing the mandrels for the W2E closure pour.

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Semi-Skilled Laborer APP WEIJIA LUO 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer JNM JOSE PRADO 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer JNM IGNACIO GARCIA 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer JNM EVERARDO HERNANDEZ 0.00 0.00 0.00 0.00 D
Mechanic JNM GENE PRATT 0.00 0.00 0.00 0.00 D
Ironworker JNM JOSUE GALVAN 0.00 0.00 0.00 0.00 D
Ironworker APP RYAN EVANCHIK 0.00 0.00 0.00 0.00 D
Ironworker JNM KEVIN RATCLIFF 0.00 0.00 0.00 0.00 D
Ironworker JNM BARRY ROTHMAN 0.00 0.00 0.00 0.00 D
Ironworker APP AUGIE SOLIS 0.00 0.00 0.00 0.00 D
Ironworker JNM AARON KENT 0.00 0.00 0.00 0.00 D
Ironworker JNM HAYES BATISTE 0.00 0.00 0.00 0.00 D
Ironworker JNM ENRIQUE ROBLES 0.00 0.00 0.00 0.00 D
Ironworker JNM DECLAN TREANOR 0.00 0.00 0.00 0.00 D

Di ary: Dispute

Work description. 038 W-W2C-FPC.038

- Continued to place tie rods to be used for the W2E closure pour formwork. -

- Began to weld angle irons to OBG lift 1E stiffener plates with a Smith Emery inspector present during the

operation.

- Mobilized C-Channels on the W2 suspended soffit platform and began to drill holes in the channel to

accommodate the tie rod support/connection.

-Laborers and the mechanic resumed adjusting and testing the mandrels for the W2E closure pour.

Attachment
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Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 050 Date: 12-May-2010 Wednesday

i

ABF ironworkers drilling holes in C-Channels to accommodate the tie Angle iron welded to the bottom of OBG lift 1E stiffener on the north
rod support. end of the lift.
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